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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Self Protection Adaptive Roller Kits (SPARK)

1. This Modification P00004 to Contract W56HZV-07-C-B009 is a supplemental agreement.

2. Pursuant to FAR Clause 52.212-4(C) contained in the contract, the Contractor is hereby directed to provide stackable crates for the

mine roller kits, provide regional spares kits in a shipping container, provide a conversion kit to convert the Full Width Roller

Systems into Track Width Roller Systems while maintaining the capability to be converted back to a Full Width Roller System, and provide

on site support of Government integration testing.

3.  The Army has a requirement to stack the mine rollers while in storage to save space in motor pools and storage facilities.  The cut-

in point is unit fourteen (14) for the Track Width Roller Systems and unit thirteen (13) for the Full Width Roller Systems.  The

following language is added to Section D for the stackable crates:

    D.1  Mine Roller Packaging  The Mine Rollers shall be packaged in crates that meet all requirements for air and land transport and

    be capable of being stacked for storage two high (threshold), to three high (objective) without collapsing or otherwise damaging

    the contents.  Crates shall be clearly marked with the maximum allowable stacking height.  The crates shall contain wood skids for

    mechanical material handling.

4.  The Army has a requirement to have five (5) regional spares packages for in theater operations that are self contained and do not

require inside storage.  The following language is added to Section D to describe the packaging requirements for spares:

    D.2  Spares Packaging

    D.2.1 Repair Parts Packaging  Repair parts shall be packaged using best commercial practices.

    D.2.2  Fabrications Packaging  Fabricated items shall be packaged in fully enclosed wooden crates capable of air and land transport.

    The crates shall maintain a minimum cube to contain and protect the kit contents.  The crates shall contain wood skids for

    mechanical material handling.

    D.2.3  In Theater Spares   In theater spares shall be consolidated into five regional spares packages per Section C.3.2.1.3.

    Each of the five spares packages shall be packed into a standard 20 foot one use overseas (ISO) shipping container capable

    of air or sea transport followed by long-term land storage.

    D.2.3.1  The shipping containers shall be painted desert tan.

    D.2.3.2  Shelving shall be installed inside the container to allow for smaller parts to be securely  stored off of the floor.

    D.2.3.3  Blocking and bracing shall be installed and shall be sufficient to keep the contents from shifting or becoming damaged

    during transport.

5.  The following language is added to Section C for strategic spares packages:

    C.3.2.1.3 In Theater Spares.  In theater spares shall be consolidated into five regional packages.  Each package shall consist

    of two (2) Operator Block packages, three (3) Mechanic Block A packages, six (6) Mechanic Block B packages, four (4) Strategic

    Spares A packages, four (4) Strategic Spares B packages and one (1) set of Special Tools and Test Equipment (STTE).

6.  The Army desires the ability to convert from a Full Width Roller System to a Track Width Roller System while maintaining the ability

to convert back to a Full Width Roller System.  The current Army need is for additional track width systems.  The contractor has

developed a kit that allows each Full Width Roller System to be delivered as a Track Width Roller System and a Full Width Conversion

Kit.  The cut-in point for this change is Full Width Roller System fifty four (54).  The contractor has also developed a Front Roller

Track Width Conversion Kit to retrofit the fifty three (53) Full Width Roller Systems.

7.  The Government has a need for on-site Contractor technical support at the Government test site.  The following language is added to

Section C for on-site test support:

    C.3.5 On-site Test Support.  The contractor shall provide on site support to Government test.  The support shall consist

    of one Field Service Representative (FSR) for a continuous three week period to support the start of test.  The

    contractor shall provide up to an additional three weeks support (one week each) of one head on an on call basis.

8.  As a result of this modification:

    a.  CLIN 0100AA - The quantity of track width roller systems is reduced by 163 from 176 to 13 and the funding is reduced by

$12,553,445 from $13,554,640 to $1,001,195.
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    b.  CLIN 0100AB  Is established to add the stackable crates to the track width roller unit price.  The quantity of rollers is 247

(163 original rollers plus an additional 84 full width conversions).  Funding is established at $19,192,641.

    c.  CLIN 0200AH  The unit price for the full width systems is increased for the stackable crates.  The funding is increased by

$53,997 from $9,229,961 to $9,283,958.

    d.  CLINs 0300AB through 0300AH  Revise delivery date on DEL REL CD 001 from 27-Mar-2007 to 13-Apr-2007

    e.  CLIN 0300AJ - Is established for the Five (5) regional spares shipping containers and funded in the amount of $34,390.

    f.  CLIN 0500AA  Is established for the eighty four (84) Full Width Conversion Kits and funded in the amount of $12,612,600.

    g.  CLIN 0700AA  Is established for the fifty three (53) Front Roller Track Width Conversion Kits and funded in the amount of

$74,995.

    h.  CLIN 0800AA  Is established for one(1) three week period of on-site support to Government test and funded in the amount of

$31,474.

    i.  CLIN 0800AB  Is established for one (1) one week period of on-site support to Government test and funded in the amount of

$13,979.

    j.  CLIN 0800AC  Is established for an optional one (1) additional o one week period of on-site support to Government test.

    k.  CLIN 0800AD  Is established for an optional one (1) additional o one week period of on-site support to Government test.

9.  As a result of this modification P00004, total dollar amount under contract W56HZV-07-C-B009 is increased by $19,460,631.

10. Except as specifically stated herein, all terms and conditions of contract W56HZV-07-C-B009 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 0004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0100          NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                        13          EA   $  77,015.00000  $      1,001,195.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: TRACK WIDTH ROLLER SYSTEM

              PRON: W17GX130X1    PRON AMD: 05    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25802

One Set OF Manuals To Be Included As Overpack

With Each Roller System.

CLIN Changed By Modification P00004

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536360H130  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 005               3            12-MAR-2007

                 006               10           27-MAR-2007

                 007         DELETED

                 008         DELETED

                 009         DELETED

                 010         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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0100AB        PRODUCTION QUANTITY                                        247         EA   $  77,703.00000  $     19,192,641.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: TRACK WIDTH ROLLER SYSTEM

              PRON: W17GX130X1    PRON AMD: 05    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

Manufacturers Part Number: PE25802

One Set OF Manuals To Be Included As Overpack

With Each Roller System.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536360H130  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            13-APR-2007

                 002               34           24-APR-2007

                 003               63           24-MAY-2007

                 004              104           25-JUN-2007

                 005               40           09-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0200          NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified
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0200AH        PRODUCTION QUANTITY                                        41          EA   $ 226,438.00000  $      9,283,958.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FULL WIDTH ROLLER SYSTEM

              PRON: W17GX131X1    PRON AMD: 06    ACRN: AC

              AMS CD: 231000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25801

One Set OF Manuals To Be Included As Overpack

With Each Roller System.

CLIN Changed By Modification P00003

CLIN Changed By Modification P00004

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909536360H131H Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 006               17           24-APR-2007

                 007               24           24-MAY-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300          NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified

0300AB        PRODUCTION QUANTITY                                        12          EA   $   6,927.00000  $         83,124.00              ___________________                                                          ______________   __________________
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              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: OPERATOR SPARES BLOCK

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25942

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909536360H132B Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            13-APR-2007

                 002               2            25-APR-2007

                 003               2            25-MAY-2007

                 004               4            26-JUN-2007

                 005               2            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AC        PRODUCTION QUANTITY                                        17          EA   $  23,557.00000  $        400,469.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MECHANIC BLK A SPARES

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25804

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909536360H132C Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            13-APR-2007

                 002               3            25-APR-2007

                 003               3            25-MAY-2007

                 004               6            26-JUN-2007

                 005               2            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AD        PRODUCTION QUANTITY                                        32          EA   $  39,227.00000  $      1,255,264.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MECHANIC BLK B SPARES

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25805

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909536360H132D Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            13-APR-2007

                 002               6            25-APR-2007

                 003               6            25-MAY-2007

                 004               12           26-JUN-2007

                 005               2            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AE        PRODUCTION QUANTITY                                        22          EA   $  53,704.00000  $      1,181,488.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: STRATEGIC BLK A SPARES

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25940

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909536360H132E Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            13-APR-2007

                 002               4            25-APR-2007
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                 003               4            25-MAY-2007

                 004               8            26-JUN-2007

                 005               2            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AF        PRODUCTION QUANTITY                                        22          EA   $  23,005.00000  $        506,110.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: STRATEGIC BLK B SPARES

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25941

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909536360H132F Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            13-APR-2007

                 002               4            25-APR-2007

                 003               4            25-MAY-2007

                 004               8            26-JUN-2007

                 005               2            23-JUL-2007

              FOB POINT: Origin
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              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AG        PRODUCTION QUANTITY                                        10          EA   $  13,718.00000  $        137,180.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: SPARES - FABRICATIONS

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25806

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909536360H132G Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AH        PRODUCTION QUANTITY                                         8          EA   $   1,011.00000  $          8,088.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: STTE

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000
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              CUSTOMER ORDER NO: MIPR7C157J7038

Manufacturers Part Number: PE25806

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909536360H132H Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            13-APR-2007

                 002               1            25-APR-2007

                 003               1            25-MAY-2007

                 004               2            26-JUN-2007

                 005               3            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0300AJ        PRODUCTION QUANTITY                                         5          EA   $   6,878.00000  $         34,390.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: SPARES SHIPPING CONTAINERS

              PRON: W17GX132X1    PRON AMD: 06    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

Shipping Containers For Regional

Spares Per C.3.2.1.3

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               009  W909536360H132J Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            13-APR-2007

                 002               1            24-APR-2007

                 003               1            24-MAY-2007

                 004               1            25-JUN-2007

                 005               1            23-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0500          NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified

0500AA        PRODUCTION QUANTITY                                        84          EA   $ 150,150.00000  $     12,612,600.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FULL WIDTH CONVERSION KIT

              PRON: W17GX288X1    PRON AMD: 01    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

Manufacturers Part Number: PE26015

One Set OF Manuals To Be Included As Overpack

With Each Roller System.

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537093H288  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               17           24-MAY-2007

                 002               44           25-JUN-2007

                 003               23           09-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0700          NSN: 9999-99-999-9999

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                        53          EA   $   1,415.00000  $         74,995.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FT ROLL TRACK WIDTH CONV KIT

              PRON: W17GX289X1    PRON AMD: 01    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

Front Roller Track Width Conversion Kit

Manufacturers Part Number: PE26014

One Set OF Manuals/Instructions To Be

Included As Overpack

                              (End of narrative B001)

              Packaging and Marking              _____________________
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537093H289  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           24-MAY-2007

                 002               30           25-JUN-2007

                 003               13           09-JUL-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

0800          SECURITY CLASS: Unclassified

0800AA        SERVICES LINE ITEM                                                                           $         31,474.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MINE ROLLER TEST SUPPORT

              PRON: W17GX290X1    PRON AMD: 01    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

Three weeks on-site support to Government

test.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007
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                            $        31,474.00

0800AB        SERVICES LINE ITEM                                                                           $         13,979.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MINE ROLLER TEST SUPPORT

              PRON: W17GX290X1    PRON AMD: 01    ACRN: AB

              AMS CD: 111000.00000

              CUSTOMER ORDER NO: MIPR7C157J7038

CLIN Added By Modification P00004

One week on-site support to Government

test.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $        13,979.00

0800AC        OPTION FOR ONE WEEK ON-SITE TEST SUPPORT                                                     $         13,979.00              ________________________________________                                                      __________________

CLIN Added By Modification P00004

Option for one week on-site support to Government

test.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED
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0800AD        OPTION FOR ONE WEEK ON-SITE TEST SUPPORT                                                     $         13,979.00              ________________________________________                                                      __________________

CLIN Added By Modification P00004

Option for one week on-site support to Government

test.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Statement Of Work

C.1.  Introduction.  The Army has determined there is a need to provide Self Protection Adaptive Roller Kits (SPARK) for light and

medium tactical vehicles.  A track width roller system and a full-width roller system is required to meet the current need.

C.2.  Applicable Documents.  The nature of commercial procurements mandates the use of the vendors product information, documentation,

and manuals to the greatest extent possible.  Principal concerns with the roller focus on operational safety product performance in a

deployed environment. The following table identifies guidance documents that may serve as references for the offeror in proposal

preparation.  Compliance with these references is not mandatory except for MIL-STD 129P.

  Current Reference     Revision Date     Title

  MIL-STD-882C,N1       19 Jan 96         System Safety Program Requirements

  MIL-PRF-49506         11 Nov 96         Logistics Management Information

  MIL-STD 129P          15 Jan 04         Marking For Shipment

C.3.  Requirements

C.3.1 General Requirements.  The product shall be a wheeled mine roller system that can initiate pressure activated land mines and

Victim Operated Improvised Explosive Devices (VOIEDs) that are surface laid or buried on unimproved road surfaces.

C.3.2 Specific Requirements

C.3.2.1 Deployment Parts Block.  The contractor shall provide a deployment block (parts) to support the operator level maintenance for

each roller system and one mechanic block to support the intermediate level maintenance of all of the systems.

C.3.2.1.1  Operator Block.  The purpose of the operator block is to conduct operator level preventive maintenance and to repair the

roller when units are employing the system off of their Forward Operating Base.  Tasks in this area may include inspection, adjustment,

and lubrication prior to operation and expedient replacement of subassemblies if the system becomes damaged during operations.  The

contractor shall propose the list of items to be included in the operator block to the government in accordance with CDRL A001.  Those

items approved by the government will be included in the operator block.

C.3.2.1.2 Mechanic Block and Strategic Spares.  The purpose of the Mechanic Block and Strategic Spares is to conduct Intermediate Level

maintenance to the roller system.  Tasks in this area include the performance of scheduled maintenance, diagnosis and isolation of

readily traced equipment malfunctions, replacement of major assemblies/modular components that can be readily removed/installed and do

not require critical adjustment, and replacement of easily accessible piece parts.  Diagnosis and isolation of equipment/modular

malfunctions encompasses adjustment and alignment of modules using test, measurement, and diagnostic equipment (TMDE); repair by

replacement of modular components and piece parts which do not require extensive post maintenance testing or adjustment; limited repair

of modular components requiring cleaning; seal replacement; application of external parts; and repair kits.  Intermediate Level

Maintenance also includes replacement of defective modular components not authorized at lower echelons; repair of major modular

components by replacing internal and external piece parts to include solid state integrated circuits and printed circuit boards/cards;

and heavy repairs to the body/frame, or other components is also authorized.  The contractor shall propose the list of items to be

included in the Mechanic Block and Strategic Spares to the government in accordance with CDRL A002.  Those items approved by the

government will be included in the Mechanic Block and strategic spares package.

C.3.2.1.3 In Theater Spares.  In theater spares shall be consolidated into five regional packages.  Each package shall consist of two

(2) Operator Block packages, three (3) Mechanic Block A packages, six (6) Mechanic Block B packages, four (4) Strategic Spares A

packages, four (4) Strategic Spares B packages and one (1) set of Special Tools and Test Equipment (STTE).

C.3.3 Technical Manuals.  The Contractor shall provide technical manuals in accordance with best commercial practices in sufficient

detail to support the operation, maintenance, and overall safe employment of the roller system.   The manuals shall adequately describe

operator and maintenance procedures that support the installation, inspection, lubrication, adjustment, operation, and maintenance of

the roller system.   In the event that any data provided by the Contractor is not sufficient, the Contractor shall be required to

provide supplemental data to the Government.  The Contractor shall ensure that Government approved manuals, catalogs, and associated

publications supporting the roller are delivered with each system (i.e. over packed) to the required destinations as set forth in the

contract.

C.3.4 Training.  The contractor shall provide one Train the Trainer class (two instructors for approximately one week) for government

instructors at Aberdeen Proving Ground, USA.  The training program will support the training of Government instructors in sufficient

duration to enable the government representatives to be able to teach the installation, operation, and maintenance procedures for the

mine roller system.  The contractor shall contact Carol Priddy  (carol.priddy@us.army.mil) no later than 22 JAN 07 to establish the

training dates.

C.3.5 On-site Test Support.  The contractor shall provide on site support to Government test.  The support shall consist of one Field
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Service Representative (FSR) for a continuous three week period to support the start of test.  The contractor shall provide up to an

additional three weeks support (one week each) of one head on an on call basis.

                                               *** END OF NARRATIVE C 0001 ***
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SECTION D - PACKAGING AND MARKING

D.1  Mine Roller Packaging  The Mine Rollers shall be packaged in crates that meet all requirements for air and land transport and be

capable of being stacked for storage two high (threshold), to three high (objective) without collapsing or otherwise damaging the

contents.  Crates shall be clearly marked with the maximum allowable stacking height.  The crates shall contain wood skids for

mechanical material handling.

D.2  Spares Packaging

D.2.1 Repair Parts Packaging  Repair parts shall be packaged using best commercial practices.

D.2.2  Fabrications Packaging  Fabricated items shall be packaged in fully enclosed wooden crates capable of air and land transport.

The crates shall maintain a minimum cube to contain and protect the kit contents.  The crates shall contain wood skids for mechanical

material handling.

D.2.3  In Theater Spares   In theater spares shall be consolidated into five regional spares packages per Section C.3.2.1.3.  Each of

the five spares packages shall be packed into a standard 20 foot one use overseas (ISO) shipping container capable of air or sea

transport followed by long-term land storage.

D.2.3.1  The shipping containers shall be painted desert tan.

D.2.3.2  Shelving shall be installed inside the container to allow for smaller parts to be securely  stored off of the floor.

D.2.3.3  Blocking and bracing shall be installed and shall be sufficient to keep the contents from shifting or becoming damaged during

transport.

                                               *** END OF NARRATIVE D 0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0100AA  W17GX130X1             AB       1        $      13,554,640.00  $     -12,553,445.00            $       1,001,195.00

        111000.00000

        MIPR7C157J7038

0100AB  W17GX130X1             AB       1        $               0.00  $      19,192,641.00            $      19,192,641.00

        111000.00000

        MIPR7C157J7038

0200AH  W17GX131X1             AB       1        $       9,229,961.00  $      -9,229,961.00            $               0.00

        231000.00000

        MIPR7C157J7038

0200AH  W17GX131X1             AC       1        $               0.00  $       9,283,958.00            $       9,283,958.00

        231000.00000

        MIPR7C157J7038

0300AJ  W17GX132X1             AB       1        $               0.00  $          34,390.00            $          34,390.00

        111000.00000

        MIPR7C157J7038

0500AA  W17GX288X1             AB       1        $               0.00  $      12,612,600.00            $      12,612,600.00

        111000.00000

        MIPR7C157J7038

0700AA  W17GX289X1             AB       1        $               0.00  $          74,995.00            $          74,995.00

        111000.00000

        MIPR7C157J7038

0800AA  W17GX290X1             AB       1        $               0.00  $          31,474.00            $          31,474.00

        111000.00000

        MIPR7C157J7038

0800AB  W17GX290X1             AB       1        $               0.00  $          13,979.00            $          13,979.00

        111000.00000

        MIPR7C157J7038

                                                                           _________________

                                                         NET CHANGE    $      19,460,631.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72093000075U5U0111100002512  S12193                J7YE81           $      10,176,673.00

Army                 AC        21   72093000075U5U0123100002512  S12193                J7YE81           $       9,283,958.00                                                                                                          __________________

                                                                                          NET CHANGE    $      19,460,631.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      29,192,263.00              $      19,460,631.00              $      48,652,894.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720930000     S12193  75U5U01111000000002512MIPR7C157J7038JDJT00S12193  J7YE81

AC       21  070720930000     S12193  75U5U01231000000002512MIPR7C157J7038JDJT00S12193  J7YE81
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